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l,rotl ENVIRONMENTAL RESTORATION LLC. 

Daily Work OrderNo. ~ 

U.S. EPA, Region 6 

D AILY W ORK ORDER 

Ooeratina Period: 01/30/19 Task Order: 0618F0308 l Paae 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: l Start Time: l Stop Time: 
Leonard, Texas 111 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off-site T&D of non-TSCA-contaminated soil; 1) In Progress: Off-site T&D of non-TSCA-contaminated 
2) Complete restoration Grid(s) No. DRA02 and DRA03; soils; 
3) Continue excavations in Grid No. FJD04-01 ; continue 2) Complete: Restoration in Grid(s) No. DRA02 and DRA03; 

excavations in Grid(s) No. DRA05 and DRA07; 3) In Progress: Restoration in Grid No. FJD04-05 and FJD04-
4) Continue removal reporting and T&D scheduling. 06; 

4) In Progress: Excavations in Grid(s) No. FJD04-01 , DRA07, 
DRA05 and DRA04; 

5) In Progress: Removal reporting and task scheduling. 

OSC Signature: Date: OSC Signature: Date: 

RM Signatu, ~~ i) Co_,..,. ~ 
~ar ~ftq ~~~alt0:C._0/I. .r'h ' ~T~Aq .. 
' I I 0 I I 

2. Upc, lmlng Work Authorized 
Continue restoration in Grid(s) FJD04-05 and FJD04-03. Continue off-site T&D of non-TSCA soils: continue excavations in FJD04-01 , DRA05, 
DRA06 and DRA07. 

3. Quantity / Volume Tracking: 

Descri~tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road\ 5 TU56.64 tons 
Non-regulated non-hazardous soils 10 TU225.41 Tons 241 TU5 577.85 tons 
Parkina Lot 13" Surae Rock and 1½"Crusher Run) 24 TU641 .01 tons 
TSCA-contaminated soils 64 TU1 ,488.19 tons 
Select Backfill Wolf Creek Plant (12-15 Pl) 32 TU545.70 Tons 269 TU4 887.89 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box =5 tons 
10 TU175.72 tons 

Toosoil Horn Plant 1 TU12.3 Tons 98 TU1 263.29 tons 
Bulk Hvdraulic Liauids, Soent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateoorv: Ouantitv: Personnel Cateoorv: Ouantitv: 

Response Manager 1 Operator 2 

FCA 1 Laborer/Operator 3 

Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used I Item Qty Used Not Used I 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
¾ ton extended-cab 3 3 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 

I 
1 1 Skid steer with bucket/forks 1 1 

Bobcat TS90 
Plate Comoactors 2 2 Mini-excavator /Bobcat E85\ 1 1 
40' x 8' office trailer 1 1 2 000-aallon Water Truck 1 1 
70 kW Generator 1 1 Excavator /JD 210G\ 1 1 
Passenaer car FCA 1 1 Front End Loader /JD 544Kl 1 1 
2" centrifuaal oumo/hoses 1 1 Bulldozer /JD 650K-LGP\ 1 1 
20' Conex Box 1 1 Drum Roller/Comoactor 1 1 

e. Comments I Amendments llnclude Tlmel 

Sianature of OSC Date Sianature of RM Date 
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